Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Verizon Wireless
For Period: May '03
Prepared by:

Ruzanna Boroyan, TCS (for Verizon)

Request Date |Proj./Actual [Phasel |Request Date |Proj./Actual
PSAP Phase | Phase | Solution [Phase Il Phase Il Deployment Status
Live Phase | - CPE/CAD issues for Phase Il August
Alexandria City Police Department 02/14/00 1/22/2002 [NCAS 7/12/2001 2003
Stand-alone deployment; FOC on PSAP 911 trunks
Alleghany County Sheriff's Office 06/04/02 12/1/2002 [NCAS 3/4/2003| 9/4/2003|scheduled for approx. September 2003
Amelia County 911 01/13/03 1/29/2003 [NCAS Live Phase |
Arlington Emergency Communication
Center 02/03/00 11/20/2001 |[NCAS 7/12/2001 Live Phase | - Ready for Drive testing for Phase ||
Augusta County Government Center 12/09/02 6/15/2003 [NCAS VZW actively deploying.
Bedford County Sheriff's Office 02/03/00 12/11/2002 |[NCAS Live Phase |
Blacksburg Police Department 12/18/02 5/21/2003 [NCAS Live Phase |
Blackstone Police Department 2/25/2002 Unknown |NCAS
Botetourt County GIS Comm. 1/17/2002 3/6/2003|NCAS Live Phase |
Brunswick County Sheriff's office 03/18/02 9/14/2002 [NCAS Not ready. Middle of June.
Buena Vista Police Department 5/23/2002 Unknown |NCAS 5/23/2002|Unknown
Buchanan County 911 10/28/2002 4/28/2003 |NCAS VZW actively deploying
Caroline County Fire and Rescue 06/25/02 12/22/2002 |[NCAS Problem with not enough space at the router
Carroll County Sheriff's Department 10/26/99 4/14/2003 |NCAS Live Phase |
Charles City Sheriff's Department 10/16/01 12/18/2002 |[NCAS Live Phase |
Charlotte County Sheriff's Office 04/20/98 12/13/2002 |[NCAS Live Phase |
Chesterfield Police Department 06/30/99 6/30/2000 |[NCAS 2/7/2001] 12/11/2002[Live Phase | & I
Christianburg Police Department 03/08/01 4/2/2003 |NCAS Live Phase |
City of Bristol Police Department 01/29/02 4/15/2003 |NCAS Live Phase |
City of Chesapeake Police Department 06/22/99 8/28/2000 [NCAS 3/28/2001 4/15/2003|Live Phase | & Il
Live Phase I, Actively deploying Phase II/PSAP is
City of Emporia Police Department 09/17/01 12/10/2002 [NCAS 1/27/2003]  7/27/2003|Ready
City of Galax Police Department 10/26/1999 Unknown |NCAS
City of Hampton 911 06/16/99 2/28/2000 [NCAS 3/21/2001f  4/26/2002|Live Phase | & II
City of Hopewell Police Department 07/26/01 10/9/2002 |NCAS Live Phase |
City of Newport News Communications
Center 06/25/99 3/23/2000 |NCAS 5/17/2002[Live Phase | & Il
City of Portsmouth Communications
Center 06/16/99 3/29/2000 |NCAS 3/20/2001 8/2/2002|Live Phase | & Il
City of Radford Police Department 12/18/02 5/21/2003 |[NCAS Live Phase |
City of Richmond Emergency
Communications 07/14/99 7/7/2000 [NCAS 9/6/2001 8/5/2002|Live Phase | & Il
According to PSAP, PSAP will be ready in the middle
City of Staunton Police Department 12/17/02 NCAS of June.
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City of Suffolk Police Department 02/03/00 3/29/2000 |NCAS 3/26/2001 5/17/2002[Live Phase | & Il
City of Waynesboro Police Department 3/31/2003 Unknown |NCAS
City of Winchester Police 2/3/2000 7/1/2002 |NCAS Live Phase |
Clarke County Communications 02/03/00 6/26/2002 [NCAS Live Phase |
Colonial Heights Police Department 03/06/02 12/10/2002 |[NCAS Live Phase |
Covington City Police Department 05/01/02 Unknown [NCAS Ready to test
Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage
Rescinded request as of 05/12/2003. Hopes to be
Cumberland County Sheriff's Office 01/13/03 7/13/2003 [NCAS ready in September.
Danville Emergency Services 02/09/00 1/16/2002 |NCAS Live Phase |
PSAP needs to re-submit request when ready to
Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002 accept Phase | data.
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 |[NCAS 9/25/2001[ 12/10/2002|Live Phase | & Il
Fairfax County Police Communications 02/03/00 10/25/2000 [NCAS 7/12/2001 Live Phase |
Profile test complete. Psap will not be NCAS
Farmville Police Department 01/23/03 5/31/2003 [NCAS compatible until July or August of 2003.
Fauquier County Sheriff's Office 02/14/00 6/8/2001 |[NCAS Live Phase |
Floyd County Sheriff's Department 12/16/02 7/17/2001 [NCAS Not NCAS compatible.
Franklin County Communications Center 11/26/02 5/24/2003 [NCAS 4/8/2003 10/8/2003|Profile test complete/Waiting on trunks.
Franklin Police Department 11/20/02 1/16/2003 |NCAS Live Phase |
Frederick County Sheriff's Office 09/01/00 6/26/2002 |[NCAS 7/23/2001 Live Phase |
Fredricksburg Police Department 02/03/00 10/15/2002 |[NCAS Live Phase |
Gloucester County Sheriff's Department 10/03/01 3/7/2003 |NCAS Live Phase |
Goochland County Sheriff's Department 03/14/02 12/2/2002 |NCAS Live Phase |
Grayson County Sheriff 10/26/99 NCAS No Coverage
Greensville Sheriff's Office 02/14/00 TBD NCAS Phase | request rescinded/PSAP not ready.
Hanover County 911 11/09/00 2/19/2002 [NCAS Live Phase |
Henrico County Police Department 07/14/99 6/30/2000 [NCAS 10/18/2001 8/31/2002|Live Phase | & 1|
Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 |[NCAS Live Phase |
James City 911 Dispatch 11/21/00 11/1/2001 |NCAS 4/4/2001 5/14/2002[Live Phase | & Il
King George County Sheriff's Department 3/13/2003 9/13/2003 |[NCAS Waiting for map from GIS
King William County Sheriff's Office 10/16/02 5/2/2003 |[NCAS Live Phase |
Lancaster County Sheriff's Office 09/17/02 1/29/2003 |NCAS Live Phase |
Lexington Police Department 5/23/2002 Unknown |NCAS
Loudon County 911 02/03/00 10/23/2000 |NCAS 7/12/2001 1/15/2003|Live Phase | & Il
Louisa County Sheriff's Department 12/04/01 10/1/2002 |NCAS Live Phase |, Waiting for Phase Il readiness
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 [NCAS No Coverage
Emporia Selective router issue-VZW working with
Mecklenburg County 911 Center 01/22/03 5/31/2003 [NCAS verizon.
Middlesex County Sheriff's Office 09/18/02 5/19/2003 [NCAS PSAP to be ready in June.
Montgomery Sheriff's Office 02/14/00 10/3/2002 |NCAS Live Phase |
New Kent County Sheriff's Office 09/17/01 12/11/2002 |[NCAS Live Phase |
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Norfolk 911 Executive Department 06/28/99 3/30/2000 |[NCAS 4/1/2001 5/14/2002[Live Phase | & Il

Northumberland Sheriff's Office 09/19/02 1/29/2003 [NCAS Live Phase |

Nottoway County Sheriff's Office 2/25/2002 Unknown |NCAS

Orange County Emergency

Communications 02/03/00 9/30/2002 [NCAS 3/18/2003| 9/18/2003|Live Phase |, Actively deploying Phase Il

Patrick County Sheriff's Office 11/08/01 1/21/2003 [NCAS Live Phase |

Petersburg Police Department 02/03/00 10/29/2002 |[NCAS Live Phase |

Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 |NCAS 4/4/2002 Live Phase |, PSAP ready

Poquoson Police Department 07/15/98 12/20/2002 |[NCAS Live Phase |

Powhatan County Sheriff's Office 06/14/99 7/12/2000 |NCAS Live Phase |

Prince George County Police Department 12/10/01 12/17/2002 [NCAS Live Phase |

Prince William 911 Communications 02/03/00 10/8/2002 |NCAS 7/12/2001 Live Phase |, PSAP ready for Phase Il

Pulaski County Sheriff's Office 06/26/01 11/19/2002 [NCAS Live Phase |

Richmond County Sheriff's Office 9/6/2001 Unknown |NCAS

Roanoke City Communications

Department 01/16/01 9/26/2002 |NCAS 9/20/2001 3/4/2003|Live Phase | & Il

Rockbridge County Sheriff's Department 03/29/00 1/16/2003 |NCAS 5/23/2002 2/4/2003|Live Phase | & Il

Salem City Police Department 11/30/00 9/26/2002 |NCAS 3/6/2002| 11/21/2002[Live Phase | & Il

Southampton County Sheriff's Office 11/15/01 2/13/2003 |[NCAS 2/11/2003]  8/10/2003|Live Phase |, Actively deploying Phase I

Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 |[NCAS Live Phase |

Stafford County Sheriff's Office 03/29/02 10/3/2002 |NCAS 4/1/2002 Live Phase |, Testing Phase I

Surry County Sheriff's Office 11/16/01 11/15/2002 |[NCAS PSAP injunction delay per PSAP

Sussex County Sheriff's Office 11/29/01 10/31/2002 |[NCAS PSAP to rescind request per TCS 3-18-03.

Virginia Beach Communications 06/14/99 4/13/2000 |NCAS 3/13/2001 Live Phase |, Ready to test Phase I

Warren County Sheriff's Department 11/16/01 NCAS No Coverage

Washington County Sheriff's Office 01/04/02 11/15/2002 |[NCAS 3/29/2003| 9/29/2003|Live Phase |

West Point Fire and Rescue 01/24/02 12/20/2002 [NCAS Live Phase |

Westmoreland County Sheriff's Office 12/27/00 1/29/2003 |NCAS 3/6/2003] Live Phase |

Williamsburg Police Department 12/01/00 12/20/2002 |[NCAS Live Phase |, PSAP ready for Phase I
TCS processing RF data for deployment waiting on
approval of maps & traffic plans from PSAP- VZW

Wise County Sheriff's Department 09/09/02 Unknown |NCAS actively deploying

York County Communications 06/14/99 2/10/2000 [NCAS 9/10/2001 4/2/2002|Live Phase | & I
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